

TAMA OSH RISK ASSESSMENT PROJECT

MAY-DECEMBER 2016

**UNDER THE CLEAR II PROJECT WITH
SUPPORT FROM THE ECLT**



PRESENTATION OUTLINE

- Introduction
- Main Objective
- Project Progress
- Activity Plan
- Brief financial Report



INTRODUCTION

- TAMA is pleased to be associated with ECLT and thanks Nicholas McCoy for being handy throughout the process and he may take pride in the successes of the project. The project has added value to our efforts in the fight against Child Labour and against hazardous work.



OBJECTIVE

- To present a brief report to ECLT on what has happened since May to date and give a prognosis of the activities in the remaining months.



PROJECT PROGRESS

- Project executive committee has been put in place comprising some senior members of staff.
- TAMA identified Cooperative and Zone leaders and key technical staff to serve as trainers in the OSH Risk Assessment in four districts of Mchinji, Dowa, Ntchisi and Rumphu.
- The training of trainers session covered 38 farmers from six Cooperatives.



.....PROJECT PROGRESS

- **It has developed a capacity diagnostic system that is enabling to evaluate the ongoing proficiency of the lead TAMA trainers to sustain these training activities.**
- **So far 6 awareness campaign meetings have been conducted.**
- **The ToT was successfully conducted by an expatriate Mr. Peter Hust at Mponera in Dowa from 8th to 11th August, 2016.**



.....PROJECT PROGRESS

- The existing Risk Assessment training resources English literature was translated into Chichewa as our training source. We are currently providing information and technical assistance to help farmers put into place the safety and health improvements indicated on their assessment forms.



.....PROJECT PROGRESS



TAMA-OSH RISK ASSESSMENT PROJECT

Mr. Kamphamtengo's Home, Kabanga Village, T/A Mponera, Dowa.



Before (10/08/16)



After (16/08/16)



.....PROJECT PROGRESS

- We developed a communications strategy for the Risk Assessment Training methodology and continuously deliver to members through a variety of techniques. So far we have used the media such as radio, TV and Newspapers. We are currently working on a TV documentary.



.....Project progress

- Training materials are being distributed to participating farming communities for a start before we spread across the TAMA membership in general.



TO BE DONE

- To engage TCC staff fully in OSH Training
- To develop relevant OSH and Child Labour messages, targeting all growers in liaison with TCC.
- Continued technical and information support to participating communities.



BRIEF FINANCIAL REPORT

- We have so far spent well above US\$11,000.00 through the explained activities.



THANK YOU VERY MUCH

